
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 018                  
  Date: 2014-09-11  
  Day:  Thursday    

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: partly cloudy Noon: mostly cloudy 3:00 pm:  some rain 

 Temperature:   7:30 am:   62° Noon: 70° 3:00 pm:  78°  
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

GVW 

Carpentry 

Masonry 

Painting 

2 

0 

0 

0 

0 

0 

8 

0 

0 

10 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 

Asbestos 

Abatement 
0 0 0 0 

 
26 00 00 Griffin Electric Electrician 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumber 0 0 0 0 

 
       

 
       

 
   3 0 8 11 

 
Total:        

 
 

DAILY REPORT 

GVW is working on the following: 

1) Demolition of the ceiling in the basement 

2) Demolition of the north wing on the first floor 

3) Removing the metal clad water table from around the south wing and installing wood nailers. 

4) Removing sections of framing from some windows to expose as-built conditions in order for the architect and window rep to 

review. Removed a section of framing from around one front door to record as-built conditions. 

5) Architect & window rep were on site to review window openings and details. 

6) Electrician set up individual temp power supplies for the workmen and continued removing fixtures. 

 

 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury 

 Ed Johnson, Town of Tewksbury 

 Steve Sadwick, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

 

Photo showing ceiling demo underway in the 

basement. 

 

Photo showing ceiling demo looking east to 

west. 

 

Photo of north wing demo looking north. 

 

Photo of north wing demo looking northwest. 



 

Photo showing water table along the south wing 

that has been removed. 

 

Photo showing some of the framing removed 

from around a window in the meeting hall. 

 

Photo showing the framing removed from 

around a window behind the stage. 

 

Photo showing some of the door frame removed 

at one of the front doors.  This work revealed a 

large cavity behind the door frame on both 

sides. 



 

Photo showing some of the temp power stations 

the electrician created. 

 


